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French Quarter Infrastructure Improvement Project 
Status Update – December 4, 2017 
 

The City of New Orleans, Department of Public Works, along with the Sewerage and Water Board of New Orleans, is 

currently implementing a multi-million dollar reconstruction project which calls for removing and replacing existing 

water and drainage lines, repairing the sewer line, repaving the roadway in concrete, installing new sidewalks, when 

necessary, and installing American with Disabilities Act-compliant curb ramps at intersections.  

 

Traffic Status 
Intersection Closure at Bienville St. 
The intersection of Bienville at Bourbon streets is currently closed to through traffic. The closure is scheduled to last 

through next weeks as crews install underground utilities in the intersection. Flaggers are available at the 

intersections of Dauphine at Bienville streets, and Royal at Bienville streets to facilitate deliveries and access to 

parking garages.  

 

Future Intersection Closure at St. Louis St. 
The intersection of St. Louis at Bourbon streets will close in December after the Bienville intersection re-opens to 

vehicular traffic. The closure is expected to last one week as crews install underground utilities in the intersection. 

Flaggers will be available at the intersections of Dauphine at St. Louis streets, and Royal at St. Louis streets to 

facilitate deliveries and access to parking garages.  

 

Future Road Closures due to Bollard Installation 

Bollard installation will begin the week of Dec. 11. Installation requires up to a two-day, full closure of the roadway to 

allow installation and concrete curing to set the bollards in place. Installation will begin at the intersection of Conti at 

Bourbon streets.   

 

100 (Canal – Iberville)  

 Bollard installation is now scheduled for the week for Dec. 11 

and calls for temporary traffic impacts during installation and 

curing time.  

 Please note the intersection of Iberville and Bourbon streets 

is a two-way stop.  Both Bourbon and Iberville traffic are 

required to stop at the intersection. 

 

200 (Iberville – Bienville) Anticipated Full Closure 

Construction Timeline: Jul. 5 – Dec. 2017 

 Full block closure remains in effect.  

 UPDATED: The concrete placement originally scheduled for 

today, Tuesday, Dec. 5 has been rescheduled to Friday, Dec. 

8. Concrete work will begin at 5 am pending weather 

conditions. No additional road closures are necessary for the 

concrete pour. 

 Crews placed concrete in the lakeside lane today. Concrete 

operations will resume on the river side tomorrow, Dec. 5, 

weather permitting.  

 Safety fencing is scheduled to be removed next week. 
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 Sidewalk restoration will begin once safety fencing is removed and the roadway is available for pedestrian 

use only. 

 Plan to place garbage cans in appropriate corrals at the intersection of Iberville and Bienville streets. 

Garbage cans and carts may not be placed on the Bourbon St. sidewalk until construction is completed in 

the 200 block.  

 

300 (Bienville - Conti) Anticipated Full Closure 

Construction Timeline: May 15 – Mid-December 

 Full block closure remains in effect though pavement 

has been placed.   

 Bollard installation is now scheduled for the week for 

Dec. 11 and calls for temporary traffic impacts during 

installation and curing time.  

 

400 (Conti – St. Louis)    Anticipated Full 

Closure Construction Timeline: Sept. 7 – Dec. 2017 

 Full block closure remains in effect. 

 Entergy Electric is installing one duct bank near the St. 

Louis intersection this week. 

 Crews have started preparing the roadway for concrete 

placement. 
 Safety fencing is scheduled to be removed when the roadway concrete has cured.  
 Sidewalk restoration will begin once safety fencing is removed and the roadway is available for pedestrian 

use only. 
 

“Conversation on the Corner” 
The bi-weekly community status meeting is held every other Thursday morning at 10 a.m. The next meeting will be 

held this Thursday, December 14, at 10 a.m. on the corner of Bienville and Bourbon streets.  NOTE: In the event of 

rain, we will meet at the PJ’s in the Royal Sonesta 

 

Business Signage 
A number of businesses have printed and placed signage on the project safety fencing. The City is supportive of this 

effort; however, signs that have been defaced with stickers, graffiti, etc. will be removed on an as-needed basis. 

Please plan to remove damaged signs and replace missing zip ties and brackets so the signage is affixed safely and 

legibly.  
 

AT&T Service Outage Reporting Process  
To ensure service restoration and proper credit, AT&T residential customers MUST report problems to 1-800-288-

2020.  Business customers MUST report problems to 1-877-438-0041.  After reporting problems to AT&T, 

customers may also send e-mail to roadwork@nola.gov to expedite the process.   
 

 

Garbage Corrals 
Garbage must be placed in appropriate corrals at the end of each intersecting block (Iberville, Bienville and Conti) 

between 4 a.m. to 8 a.m. and 4 p.m. to 8 p.m. Please refrain from leaving garbage cans on the Bourbon St. sidewalk 

as we are required to maintain pedestrian access.  

Questions about our French Quarter Infrastructure Improvement Project may be directed via e-mail to 

roadwork@nola.gov or to our RoadworkNOLA hotline 504.658.ROAD (7623). 
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For regular updates on #RoadworkNOLA Projects, follow us on Twitter, Facebook and Instagram. You can also 

subscribe to our monthly newsletter by clicking here or visiting roadwork.nola.gov.  

https://twitter.com/roadworknola
https://www.facebook.com/roadworknola/?fref=ts
https://www.instagram.com/roadworknola/
https://public.govdelivery.com/accounts/LANOLA/subscriber/new?qsp=LANOLA_162&pop=t
https://roadwork.nola.gov/home/

